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ESTIMATE RUN 12/19/2007

ESTIMATE SUMMARY 14:19:15
CONTID: C15752R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15752R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 60 WORK DAYS
FY07 OVERHEAD SIGN REPLACEMENT PERCENT TIME:  88.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: CR600-285
FY07 OVERHEAD SIGN REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6 VARIOUS, REGION 6
DENVER ADAMS, REGION 6
CONTRACTOR:
HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 09/04/2007
915 HARGER ROAD DATE LET 06/28/2007 DATE WORK BEGAN 09/04/2007
DATE AWARDED 07/02/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/27/2007 DATE ACCEPTED
OAK BROOK IL 60523 630 368 0920 DATE NOTICE TO PROCEED 09/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 487,543.20 PARTICIPATING $ 12,990.00 $ 0.00
AWARD PROJECT AMT:  $ 439,085.50 NON-PARTICIPATING 384,099.50 196,465.45
PERCENT COMPLETE: 81.45% TOTAL EARNINGS 397,089.50 196,465.45
FUNDS AVAILABLE: $ 90,453.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 397,089.50 196,465.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,586.28 -1,272.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 390,503.22 195,193.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 390,503.22 195,193.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 195,193.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00810

202-01130

202-01300

203-01597

208-00005

208-00020

208-00045

208-00050

208-00205

403-00720

503-00048

C15752R
15752R-BID
CR600-285
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF GROUND SIGN

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

POTHOLING

EROSION LOG

SILT FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

*HOT MIX ASPHALT (PATCHING)

(ASPHALT)

*DRILLED CAISSON (48 INCH)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

9.000
EACH

2,200.00000

287.500
LF

5.00000

3.000
EACH

185.00000

14.500
HOUR

125.00000

20.000
LF

10.00000

414.170
LF

10.00000

10.000
EACH

500.00000

5.000
EACH

500.00000

96.000
HOUR

100.00000

182.000
TON

220.00000

187.600
LF

450.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
9.000
9.000

250.000
37.500
287.500

1.000
3.000

14.500
0.000
14.500

20.000
20.000

414.170

414.170

10.000
0.000
10.000

5.000
0.000

47.500
0.000
47.500

0.000
121.000
121.000

187.000
0.000
187.000

ESTIMATE RUN 12/19/2007

AMOUNT
THIS
PERIOD

19,800.

187.

200.

26,620.

00

50

.00

00

.00

.00

.00

.00

00

.00

14:19:15

CUMULATIVE
AMOUNT

19,800.

1,437.

555.

1,812.

4,141.

5,000.

2,500.

4,750.

26,620.

84,150.

Page 2

00

50

00

50

.00

70

00

00

00

00

00



CONTID: C15752R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15752R-BID ESTIMATE RUN 12/19/2007
PROJECT : CR600-285 ESTIMATE NO: 0003 14:19:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00054 *DRILLED CAISSON (54 INCH) 54.000 54.000
LF 0.000 0.00
495.00000 54.000 26,730.00
0065 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,844.000 0.000
LF 662.500 13,250.00
20.00000 662.500 13,250.00
0070 606-01340 END ANCHORAGE TYPE 3D 5.000 0.000
EACH 3.000 2,100.00
700.00000 3.000 2,100.00
0075 606-01460 MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0080 606-02003 END ANCHORAGE (NONFLARED) 6.000 0.000
EACH 4.000 9,200.00
2,300.00000 4.000 9,200.00
0085 607-11580 FENCE (TEMPORARY) 400.000 400.000
LF 0.000 0.00
10.00000 400.000 4,000.00
0090 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 110.000 110.000
LF 0.000 0.00
19.95000 110.000 2,194.50
0095 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,791.500 0.000
SF 1,791.500 14,332.00
8.00000 1,791.500 14,332.00
0100 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000 0.000
EACH 9.000 39,150.00
4,350.00000 9.000 39,150.00
0105 614-42500 MONOTUBE OVERHEAD SIGN BRIDGE (INSTALL ONLY) 1.000 0.000
EACH 1.000 6,500.00
6,500.00000 1.000 6,500.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.400 4,800.00
12,000.00000 0.900 10,800.00
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PCN: 15752R-BID ESTIMATE RUN 12/19/2007
PROJECT: CR600-285 ESTIMATE NO: 0003 14:19:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 0.491
LS 0.327 15,646.95
47,850.00000 0.818 39,141.30
0120 630-00003 *UNIFORMED TRAFFIC CONTROL 36.000 0.000
HOUR 36.000 3,060.00
85.00000 36.000 3,060.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 12.000
DAY 22.000 11,000.00
500.00000 34.000 17,000.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 0.000
EACH 46.800 5,148.00
110.00000 46.800 5,148.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 7.500
EACH 32.100 3,531.00
110.00000 39.600 4,356.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 1.300 6,240.00
4,800.00000 1.800 8,640.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 1.500
TYPE)
EACH 3.900 4,680.00
1,200.00000 5.400 6,480.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 100.000 7.000
EACH 12.800 640.00
50.00000 19.800 990.00
0160 630-80380 *TRAFFIC CONE 355.000 52.000
EACH 267.500 2,140.00
8.00000 319.500 2,556.00
0165 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 6,240.00
7,800.00000 1.800 14,040.00
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PCN: 15752R-BID ESTIMATE RUN 12/19/2007
PROJECT: CR600-285 ESTIMATE NO: 0003 14:19:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 3.000
DAY 3.300 1,815.00
550.00000 6.300 3,465.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 613-07023 PULL BOX (24"X36"X24") SIGN STRUCTURES 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0215 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) I-70 ROAD CLOSURE 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
CAT 0200 CURRENT AMT 474,553.20 $ 196,465.45% 384,099.50
CAT NOO0400 CONSTRUCTION ENGINEERING
0200 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,990.00000 1.000 10,990.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT 12,990.00 $ 0.00$ 12,990.00
PROJECT TOTAL CURRENT AMT 487,543.20 $ 196,465.45 S 397,089.50



